Shaw Environmental & Infrastructure, Inc.

Shaw " Shaw Environmental & Infrastructure, Inc.

4171 Essen Lane
Baton Rouge, LA
225 932-2500

FAX: 225-987-7300

April 10,2007 Proj

ect No.: 123926

HAND DELIVERED

Mr. Keith Casanova, Administrator
Remediation Services Division
Department of Environmental Quality
P.O. Box 82178

Baton Rouge, LA 70884-2282

RE: Monthly Report — February 2007
7700 Earhart Boulevard Facility
New Orleans, Louisiana
Agency Interest Number 1275

Dear Mr. Casanova:

On behalf of T H Agriculture and Nutrition, L.L.C. (THAN) and Elementis Chemicals, Inc (Elementis —

formerly Harcros Chemicals, Inc.), Shaw Environmental & Infrastructure, Inc. is submitt
project status report for the month of February.

Should you have any question please contact me at (225) 389-4116.

Sincerely,
Shaw Environmental & Infrastructure, Inc.

ufes

Mike Hebert
Project Manager
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1.

Monthly Project Status Report

PERIOD: FEBRUARY 2007

PREPARED BY: SHAW ENVIRONMENTAL & INFRASTRUCTURE, INC.

7700 EARHART BLVD. FACILITY
NEW ORLEANS, LOUISIANA

Activities
Excavated Area 1-B and 1-C. Continued off-site storm drain cleaning.

Summary of Field Activities

Week of 02/01/07:

L

SEMS moved ERAB and began excavation in Area 1-B.

Shaw conducted confirmatory soil sampling and air monitoring using a
photoionization detector (PID), as required.

Clean Harbors removed full roll-off boxes for transportation to the TSD facilities and
delivered additional empty containers.

Week of 02/05/07:

SEMS completed excavation in Area 1-B.

Shaw conducted confirmatory soil sampling and air monitoring using a (PID), as
required.

Clean Harbors removed full roll-off boxes for transportation to the TSD facilities and
delivered additional empty containers.

Surveyors documented excavation limits and sampling location in Area 1-B.

ICl completed sewer cleaning along Burdette between Earhart and Colapissa; then
began cleaning the Lowerline section; the section along Burdette from Colapissa to
Fig was then completed.

Week of 02/12/07:

Confirmatory samples from Area 1-B indicated that all samples were below their
respective remedial action levels (RALs), except one side-wall sample in the former
tankhold area.

SEMS simultaneously began backfilling in the clean section of Area 1-B and over-
excavating the former tankhold area.

Shaw re-sampled the area that required excavation over the initial limits.

Week of 02/19/07:

Confirmatory samples from the former tankhold area, that required further
excavation, indicated that over excavation of the initial limit met the goals of the
RALs.

SEMS moved the ERAB and began excavation in Area 1-C.

Clean Harbors transported ten thousand (10,000) gallons of contact water to Deer
Park, TX.



¢ Clean Harbors also continued transporting roll off boxes off site.
¢ Shaw conducted air monitoring, as required.

Week of 02/26/07:

e SEMS completed excavation in Area 1-C, including the area surrounding MW-5S.

* In addition to the normal daily air monitoring, Shaw collected air samples using
SUMMA canisters, both inside and outside of the ERAB, for analysis.

¢ Clean Harbors also continued transporting roll off boxes off site.

Summary of Sampling and Analysis During this Reporting Period
+ Air sampling was performed in accordance with the plan.

¢ Confirmatory soil sampling was conducted to confirm excavation was completed to
the proper extent.

e Surveying was conducted to document the limits of excavation and soil sampling
locations.

Summary of Changes Made During this Reporting Period
s None.

Summary of Problems During this Reporting Period And Resolution
* None.

Waste Shipments
e Sixty-six (66) roll-off boxes of soil were shipped to Deer Park, TX for incineration.

+ Five (5) roll-off boxes of debris were shipped to Lone Mountain, OK for
microencapsulation.

» Thirty thousand (30,000) gallons of liquids were shipped to Deer Park, TX for
incineration.

Projected Work for Next Reporting Period (March 2007)
¢ Continue soil and underground facilities removal.

Other
e None.

Site Visitors
« LDEQ personnel present weekly.



Photolog

Photo No. 01 ERAB moved into position over Area 1-B, from clean excavation Area 1-A.

Photo No. 02 Former tankhold excavation area.
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Photolog

Photo No. 03 Backfilling Area 1-B.

Photo No. 04 ERAB moved into position over Area 1-C, from clean excavation Area 1-B.
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Photo No. 05 Excavation in Area 1-C.

Photo No. 06 Monitoring well (MW-5S) excavation area.

4712:2007 Page 3 of 4



Photolog

Photo No. 08 Surveying excavation limits.
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